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February 2, 2018

RECEIVED

FEDERAL EXPRESS FEB 0 § 2018
Michael Constantino
Illinois Health Facilities and Services Review sg:v?é’ﬁvgméwg%:m
Board

525 West Jefferson Street, 2nd Floor
Springfield, Illinois 62761

Re: Annual Progress Report — Taylorville Dialysis (Proj. No. 16-041)
Dear Mr. Constantino:

Pursuant to Section 1130.760 of the Illinois Health Facilities and Services Review Board
(“HFSRB™) rules, I am writing on behalf of DaVita Inc. and DVA Renal Healthcare Inc. (the
“Permit Holders™) to submit the annual progress report for Taylorville Dialysis (Project No. 16-
041). As you are aware, on January 4, 2017, HFSRB approved the Permit Holders’ certificate of
nced application for the 2-station expansion of Taylorville Dialysis (the “Project”). Pursuant to
Section 1130.760. the Permit Holders submit the following information regarding the progress of
Project Permit #16-041.

1. Status of the Project

The Project was obligated on June 7, 2017 through the execution of the construction
contract for the dialysis facility. The interior build out was started on June 16, 2017 and is 100%
complete. DaVita is presently awaiting Medicare certification of the additional stations, and based
upon recent experience, anticipates it may take four to six months for Medicare certification of the
additional stations.

2. Costs Incurred to Datc

To date, the Permit Holders have incurred $310,729 in project costs.
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TR 7, PROJEGHCOST S s niiag A S Expended &
Modernization Construction Contracts $215,003 $126,755
Contingencies ' $20,000 $0
A & E Fees : $20,400 $5,334
Consulting & Other Fees - $9,500 $2,945

| Moveable Equipment 368,445 $9,748

Fair Market Value of Leased Space & Equipment $165,947 |  $165,947

Estimated Total Project Cost $499,295 $310,729
3 Sources of Fupds

The project will be financed through $333,348 in cash and cash equivalents and a $165,947
lease.

4, Anticipated Completion Date
The anticipated completion date for the Project is July 31, 2018.

If you need any additional information or have any questions regarding the status of the
project, please feel free to contact me.

Sincerely,

o

Timothy V. Tincknell

cc: Mary J. Anderson, DaVita Inc,
' Cindy Emley, DaVita Inc.
Dave Schrader, DaVita, Inc.
Anne Cooper, Polsinelk PC
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